!

25X1-t Approved FilfReIea%%33-024@00080?040002-6

? i
17 JAN 1972
NRO, USAF DECLASSIFICATION/RELEASE INSTRUCTIONS ON FILE
MEMORANDUM FOR: Director, CIA Reconnaissance Prograirns

SUBJECT: Program Progress Report

Forwarded herewith are three copies of the IDEALIST

Program Progress Report for the period 1 October 1971 -

31 December 1971, 25X1A

WENDEIL L, BEVAN// JR.
Brigadier General, UJSAF
Director of Special Activities

Attachments -
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1- D/CRP
2 - D/CRP
.3 - D/CRP
4 - UDS&T Reg
5 - D/SA
6 - SAS/O/OSA
7 - D/O/OSA
8 - IDEA/O/OSA
9 - INTEL/O/OSA
10 - D/M/OSA
11 - AMS/OSA
12 - RB/OSA
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DEVELOPMENT SUMMARY AND PROGRESS ;‘
_;
(1l OCTOBER 1971 - 31 DECEMBER 1971)

Y

I. AIRFRAME s
- !
H

A. Light Weight HF Radio - Production of the new Light Weight
HF Radio, 718U-7, is on schedule. The first unit%'should be delivered
to Detachment G by 2 February 1972. Installation, in all IDEALIST
aircraft, will be completed during the Fourth Quarter FY-1972,

B. U-2R Flight Test and Operational Training Summary

1. IDEALIST Program accomplishments in U-2R aircraft,
since introduction were 7821.5 hours on 2369 sorties, .as of
31 December 1971.

2. Flight test and operational data are depicted below:

1 OCT-31 DEC 1 OCT-31 DEC

FLIGHTS TIME

1- 051 30 106.5
2 - 053 33 97.1
3 - 054 45 -~ 166,4
4 - 055 40 136.5
(_.;',\: - e B

TOTAL 148 506.5

II. PROPULSION

Sealed Crossover Tubes - The 600 hour hot section inspection
of the improved engine combustion chamber sealed crossover tube
has been completed, with excellent results. This engineering change
will be incorporated in all J-75-P-13 engines belng overhauled
subsequent to March 1972,
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| The temperature regulator

was inoperative due to a broken wire, consequently temperature

remained at the high level of optimum setting during operation.

All

carts have been delivered by Lockheed and actual test data is being
collected for a variety of ambient temperature and humidity conditions

occurring for test and training flights.

B. "H'" Configuration

L

b
¢
!

1. Camera, serial number 002, was transferred to

Detachment H on 20 November 1971,

This unit has the new gyro

package, light weight mount, and RFI modifications incorporated

which results in a total weight reduction of 56 pounds.

Camera,

serial number 003, was returned to Detachment G on 7 December

1971.

2. First delivery of the new apochromatic lens for the "H"

sensor is anticipated late February 1972.

The new lens along

with the new gyro package, light weight mount, and RFI modifi-

cation will then be incorporated into 003,

Flight test of the new

lens is anticipated mid-March 1972,

C. '"B" Configuration - Delivery and installation of the new

apochromatic lens for the "B'' camera is anticipated mid-April 1972,

Flight test of the new lens will follow.
25X1D ’
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IV, RESEARCH AND DEVELOPMENT

| |- The data link transmit antenna was
redesigned to minimize the probability of corona; In December, a
series of flight tests was conducted to evaluate the effects of this
change. The first flight was successful, and good data transmission
was received at ranges]| | The subsequent tests, designed
to verify propagation patterns were unsuccessfull in that the signals
were obscured by a 10 KC hash. This recurrence of a former
problem has again raised the question of reliability. The test results
are being examined further, and follow-on efforts will be directed
toward isolating and eliminating this problem. '
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AERO MEDICAL AND LIFE SUPPORT ACTIVITIES

A, Medical Activities

1. | | accompanied
deployment to 18 - 28 October 1971, No medical
nor personal equipment problems were encountered by the acting
Detachment G| |

2. In November 1971, | |

| four excellent years with us,

‘3. In mid-November | | new Detach-
ment H Squadron Flight Surgeon, arrived at Edwards AFB. In

&N/ T

4, | laccompanied byl }
(Psychiatrist, OMS}, | |(PHD, Psychological
Services, OMS) and | ], of Edwards
made an annual visit to Detachment H, 5 - 19 December. None
of the latter three had previously been to:land in the case
of the civilians, this was | | Every
effort was made to acquire maximum indoctrination for these
personnel, They participate in selection]| ]
and it has long been felt that they should become familiar with
| | It was an excellent
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trip and we were priviledged to brief| |

Also, we succeeded in obtalmng

four candidates for the next selection prograrh

J

5. A contract employee sustained a fractured spinal
vertebrae in an auto accident 22 December 1971, It is'not of
a serious nature.

B, Life Support Activities

l. One-Man Life Raft Modification - A Service Bulletln
has been issued to provide instructions and materials to paint
the bottom of the one-man life rafts flat black. This action is
being taken in response to the published results of a thorough
research project on shark attack. It appears’‘now that brightly
colored materials unquestionably attract the killer shark. By
changing the color on the bottom of the raft to black, some
margin of protection against this threat may be afforded a
downed crew member,

2. S1010 Flotation Modification - A new flotation cell has
been water tested during this reporting period which appears
to provide a more efficient floating profile than the existing
preserver. A Work Order has been issued to mount one flight-
acceptable preserver in a separate outer cover to the S1010
Pilot Protective Assembly and request pilot comments on its
new characteristics and comfort. This effort along with previous
life-support-system changes will make the SR-71 and U-2R
flight gear more similar.

3. Automatically Deployed Survival Kit - The survival kit
presently used with the U-2R aircraft has a non-automatic
deployment system., | b
manufactures a Fixed Distance sensor which is
being used on supply drops to deploy the parachutes a fixed
distance above the terrain., A survival kit was delivered to
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|:|to determine if the device can be adapted to deploy the
kit. Engineers were of the opinion that the FDR device could
be ada%ted to the survival kit to meet our requirements.

is modifying one survival kit for tests and evaluation.
Estimate delivery in January 1972, )

4, NASA Trip - Houston, Texas - The project Life-
Support Officer visited the NASA manned Spacecraft Center,
Houston, Texas, to compare and contrast the Apollo and Sky
Lab Life Support systems with the IDEALIST system. The
NASA approach to Life Support can generally be stated as one
pressure suit for one space mission., With this philosophy,
service life is of no consequence and suits are fabricated to
provide the very best in pressurization, mobility, and comfort
with no consideration directed toward repeated use, Mobility
is provided by means of molded rubber convolutions and the
crew member operates in a 100%-oxygen environment through-
out the mission. Although the NASA full pressure suit is ideal
for its intended use, the same approach to the IDEALIST program
would be unacceptable. This comparison between the NASA
effort in crew equipment and the U-2 equipment was felt to be
quite productive, '

C. Training

1. Parasail Winch Modification - A new power winch
was_installed in the tow boat and used during parasail training
|in June 1971, The winch is gasoline driven
with an automatic transmission. This transmission was proved
unsatisfactory, and modifications were explored. It has been
concluded that a standard four-speed transmission with a clutch
would be most desirable. This modification will be completed
during January 1972, |
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OPERATIONAL SUMMARY AND STATUS

(1L OCTOBER 1971 - 31 DECEMBER 1971)

I. OPERATIONAL MISSION SUMMARY

A. Eight IDEALIST/TACKLE operational missions were alerted
during this period. Seven were flown, and one was cancelled due to
deteriorating weather, All missions were planned to be flown no
closer than 25 nautical miles to the China mainland coast. Following

is a summary of missions completed:
25X1C

25X1C L | | |

:lThis mission was designed to collect photo | 25X1D

information along the north China coastal area from the
Shantung Peninsula northward to the Port Arthur area. Thirty-
one of the programmed 39 COMIREX targets were photographed.
In addition, photography of 16 bonus targets was obtained. Photo

ZOATC

CNLA

— | o n

[

25X1A | |

5X1A
25X

Control System

Approved For ReleasT%lth'Elﬁil.:lquDP%-OZMSAoo 806646662610
. AND DECLASSIFICATION

251

25X1

25X1

25X1



25X1 Approved For Release 2006/01/03 : CIA-RDP33-02415A000800040002-6

Next 3 Page(s) In Document Exempt

Approved For Release 2006/01/03 : CIA-RDP33-02415A000800040002-6



